

**3 Year Plan Ongoing from 25/06/2014 *Last Updated 25<sup>th</sup> August 2014***

**JOINT PROJECTS**

	Item	Lead	Progress	When
1	Jubilee Walk	SC SC CR SC CR CR CR/SC SC/CR	✓ Way marked discs and signposting ✓ Quote for Bridge Landowner permissions Confirm with landowners in writing Arrange for signposting to be put in place Produce editorial and photographs for leaflet Cartography for leaflet Leaflet layout and production	
2	CEN Environmental Project	SC CD DL/SC DL CD SC	✓ Grant Received all items ordered ✓ Plants Nisbet bought ✓ Nisbet Phone Box work complete Plants Crailing & Eckford – when planters are received Ulston Notice Board received RL to erect Plaques for Crailing & Nisbet being erected await confirmation	
2	Website - Develop new site	SC	✓ Quotes received ✓ Supplier selected Grant application submitted cannot progress until Environment project is fully concluded.	
3	Phone Box /Resilient Comms – Defibs	SC SC	✓ Quotes received Grant Application submitted 14 <sup>th</sup> August 14 await outcome	
4	Review LPG Deal	SC All	Follow up Julie Baird re CC Reward 2015	

**ECKFORD**

	Item	Lead	Progress	When
1	Resolve drains & Sewage Issue	SC	Ongoing – now working with SBC Environmental Health Team	
2	Shelter Belt South End	DO		
3	Communal Land North End	Eck CC	No action taken yet – possibilities to be considered	

**CRAILING**

	Item	Lead	Progress	When
1	Crailing – Rideout 2015	Crail CC	Views on 2014 arrangements – discuss and feedback	

**NISBET**

	Item	Lead	Progress	When
1	Speeding issues 2014	CD	Meeting with SBC representatives	